

From: Ahmad Rizal bin Hassan, Managing Director, Buana Teguh Construction Pte Ltd
To: Nurul Hafizah bte Kamaruddin, Senior Project Officer, HCSA
CC: Farah Lim Mei Ying, Project Manager, Buana Teguh Construction Pte Ltd
Date: 12 February 2026
Subject: RE: UP-2025-012 & UP-2025-058 — Outstanding Rectification Items and Schedule Concerns

Dear Ms Nurul,

Thank you for your patience. I want to be transparent with you — we are experiencing significant cash flow difficulties following the completion of UP-2024-035, where we absorbed a substantial cost overrun. This has affected our ability to resource both UP-2025-012 and UP-2025-058 adequately.

We are actively seeking bridge financing and expect to have clarity within the next 3–4 weeks. In the meantime, we have reduced our site crew on both projects to essential maintenance only. I understand this is not ideal and I apologise for the disruption.

Regarding the rectification items from INS-2026-015 on UP-2025-058, we will do our best to address them by the 15 March deadline but I cannot guarantee full completion given our current resource constraints.

I assure you we remain committed to both projects and will provide a recovery plan once our financing situation is resolved.

Regards,
Ahmad Rizal bin Hassan
Managing Director
Buana Teguh Construction Pte Ltd

From: Nurul Hafizah bte Kamaruddin, Senior Project Officer, HCSA
To: Ahmad Rizal bin Hassan, Managing Director, Buana Teguh Construction Pte Ltd
CC: Farah Lim Mei Ying, Project Manager, Buana Teguh Construction Pte Ltd
Date: 05 February 2026
Subject: UP-2025-012 & UP-2025-058 — Outstanding Rectification Items and Schedule Concerns

Dear Mr Ahmad Rizal,

I am writing to express concern regarding the status of both your ongoing HCSA projects.

For UP-2025-012 (Telok Ayer Community Wellness Centre), the most recent inspection on 10 December 2025 (INS-2025-188) identified 8 defects, and the rectification

deadline of 5 January 2026 has now passed without confirmation of completion. This follows two prior failed inspections (INS-2025-112 and INS-2025-149) with incomplete rectifications.

For UP-2025-058 (Bukit Merah North Drainage Upgrade), the inspection on 18 February is upcoming and I would like to understand what steps you have taken since the failed structural inspection on 25 November 2025 (INS-2025-171), for which rectification was also incomplete.

Additionally, I note that the Lifting Operations permit PER-2026-011 for UP-2025-058 expired on 27 January with only 1 of 6 conditions met. Please clarify the status of lifting operations on this site.

I would appreciate a written update at your earliest convenience.

Regards,
Nurul Hafizah bte Kamaruddin
Senior Project Officer
Housing, Construction and Sustainability Authority