

From: Nurul Hafizah bte Kamaruddin, Senior Project Officer, HCSA
To: Vincent Teo Wei Liang, Director (Projects & Infrastructure), HCSA
CC: Siti Mariam bte Othman, HSE Manager, HCSA
Date: 28 April 2026
Subject: RE: Buana Teguh — Formal Suspension of CONTR-2023-041

Vincent,

Apologies for the delayed update — I've been managing the Pasir Panjang resettlement file in parallel and it's been consuming most of my bandwidth.

I've now processed the suspension of CONTR-2023-041 across both UP-2025-012 and UP-2025-058. Engagement Status has been updated to Suspended in the contractor register.

For the record, the last inspection on UP-2025-058 (INS-2026-015, 18 February) came back with 9 defects and the rectification deadline of 15 March has passed with no action from Buana Teguh. On UP-2025-012, Meridian was supposed to conduct a follow-up inspection on 5 March (INS-2026-042) but reported that the site was partially shuttered — no site supervisor present, works appeared to have ceased. I've logged the inspection as conducted but couldn't record a result.

I want to flag that I raised concerns about Buana Teguh's trajectory back in October last year (see my earlier email to you), but I couldn't find a mechanism under POL-CO-003 Section 7.3 to escalate before the quarterly score formally breached 70. Their Q3 2025 score was 72 and Q4 was 71 — both technically above threshold. By the time we could have acted on Q1 2026 data, they had already stopped showing up.

I'll prepare the formal default notice per procurement protocols. Please advise on next steps for re-tendering.

Nurul

From: Vincent Teo Wei Liang, Director (Projects & Infrastructure), HCSA
To: Nurul Hafizah bte Kamaruddin, Senior Project Officer, HCSA
CC: Siti Mariam bte Othman, HSE Manager, HCSA
Date: 22 April 2026
Subject: RE: Buana Teguh — Formal Suspension of CONTR-2023-041

Nurul,

Understood. Please proceed with the suspension and update the contractor register. I'll need a full briefing note for the Deputy CEO by end of next week — timeline of events, financial exposure, and safety record summary.

Also loop in Siti Mariam — I want HSE's assessment of whether there are any outstanding safety risks on either site given the abandonment.

Vincent

From: Nurul Hafizah bte Kamaruddin, Senior Project Officer, HCSA
To: Vincent Teo Wei Liang, Director (Projects & Infrastructure), HCSA
Date: 18 April 2026
Subject: Buana Teguh — Formal Suspension of CONTR-2023-041

Vincent,

Following up on the Buana Teguh situation. As of today, Buana Teguh has not responded to our last two written notices (sent 20 March and 5 April) regarding the cessation of works on both UP-2025-012 (Telok Ayer Community Wellness Centre) and UP-2025-058 (Bukit Merah North Drainage Upgrade).

Their Financial Health Rating was downgraded to Under Review in January 2026 following the Q4 2025 financial review. I understand from procurement that they have outstanding payment disputes with at least two subcontractors.

I recommend we proceed with formal suspension of CONTR-2023-041 and begin the default process. Both projects are effectively stalled — no meaningful work has been done on either site since early February.

Nurul