

From: Farah Lim Mei Ying, Project Manager, Buana Teguh Construction Pte Ltd
To: Nurul Hafizah bte Kamaruddin, Senior Project Officer, HCSA
Date: 15 October 2025
Subject: RE: UP-2025-012 — Inspection INS-2025-112 Rectification Plan

Dear Ms Nurul,

Thank you for your understanding. We have prepared a rectification plan for the 7 defects identified in INS-2025-112. Our site team is working to address the items by the 10 October deadline — I realise this has already passed and I apologise for the delay in responding. We expect to have most items resolved by end of this week.

We are also aware of the upcoming Q3 quarterly safety assessment. We have been stretched thin across three active projects and I acknowledge our housekeeping and PPE compliance on UP-2025-012 has not been to our usual standard. We are taking steps to rectify this.

Regards,
Farah Lim Mei Ying
Project Manager
Buana Teguh Construction Pte Ltd

From: Nurul Hafizah bte Kamaruddin, Senior Project Officer, HCSA
To: Farah Lim Mei Ying, Project Manager, Buana Teguh Construction Pte Ltd
CC: Ahmad Rizal bin Hassan, Managing Director, Buana Teguh Construction Pte Ltd
Date: 25 September 2025
Subject: UP-2025-012 — Inspection INS-2025-112 Rectification Plan

Dear Ms Farah,

I refer to the Safety inspection conducted on 18 September 2025 (INS-2025-112) for project UP-2025-012. The inspection result was Fail, with 7 defects identified. Rectification is required by 10 October 2025.

Please provide a rectification plan and timeline within 5 working days. I also note that the Hot Work permit PER-2025-067 issued on 10 May had 4 conditions imposed but only 3 were met before expiry. Please ensure all permit conditions are fully satisfied for future applications.

Regards,
Nurul Hafizah bte Kamaruddin
Senior Project Officer
Housing, Construction and Sustainability Authority